WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended, §
104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1119231
EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 - RI/FS

Reporting Period: 02-06-09 through 02-27-09
Task Order Period of Performance: 02-06-09 through 10-31-09

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$23,997.17 (3.14 %) of the Task Order Ceiling ($765,138.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)

e CH2M HILL’s Project Manager worked with support staff to set up the project, performed routine
project management activities including cost and budget tracking.
CH2M HILL'’s Project Manager, Project Chemist, Project Health and Safety Specialists, and Principal
Engineer prepared Sampling and Analysis Plan Addendum and submitted the document to EPA

Task 2 - Community Involvement (CR)
No Activity

Task 3 - Field Investigation / Data Acquisition (FI)

e CH2M HILL’s Project Manager and the Health and Safety Specialist, with the help of Procurement Staff,
prepared purchase orders and subcontractor tasking documents, and coordinated groundwater
sampling.

o The Jr. Scientist, two Staff Engineers and a Sr. Technician prepared sampling supplies.

Task 5 - Analytical Support and Data Validation (AN)
e The Jr. Scientist prepared requests for laboratory services and sent them to Region IX.

Task 6 - Data Evaluation (DE)
e CH2M HILL’s Project Manager, Project Hydrogeologist and Jr. Scientist started the revision of the
numerical model.

Task 7 - Risk Assessment (RA)

No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)
No Activity.

Task 10 - Remedial Alternatives Screening (RS)
No Activity.

Task 11 - Remedial Alternatives Evaluation (RE)
No Activity.

Task 12 - FS Report (FS)

No Activity

Task 13 - Post RI/FS Support (PR)

No Activity

Task 15 - Task Order Closeout (CO)

No Activity
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Omega OU02 - RI/FS

EP-59-08-04

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
None
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Task Order No.:

Task Order Name:

Client
Task No.
1

2
3

10

11

12
13
15

038-RICO-09BC
OMEGA 0U02 FI/FS

Task No. Task Name

PP
CR
FI

AN

DE
RA
1T

RR
RS

RE

FS
PR
CO

PROJ PLANNING & SUPPORT
COMMUNITY INVOLVEMENT

FIELD INVESTIGATION/DATA
ACQUISITION

ANALYTICAL SUPPORT/DATA
VALIDATION

DATA EVALUATION
RISK ASSESSMENT

TREATABILITY STUDY/PILOT
TESTING

RIREPORT

REMEDIAL ALTERNATIVES
DEVELOPMENT AND SCREENING

REMEDIAL ALTERNATIVES
EVALUATION

FS REPORT
POST RI/FS SUPPORT
TASK ORDER CLOSEOUT

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

ou
02
02
02

02
02
02

02
02

02

02
02
02

Totals:

SUMMARY OF COSTS BY TASK

Current Month
Hours Invoiced

36 6,965.84

0 0.00

44 7,840.32

1 154.60

45 8,962.48

0 0.00

0 0.00

0 0.00

0 0.00

0 0.00

0 0.00

0 0.00

0 0.00
127 23,923.24

Hours

36
0
44

45

127

Cumulative Cost-to-Date
Invoiced

6,965.84
0.00
7,840.32

154.60

8,962.48
0.00
0.00

0.00
0.00

0.00

0.00
0.00
0.00

23,923.24

EPA Contract No.:
Contract Date:
Reporting Month:

EP S9 08 04
09/24/2008
February, 2009

Jan/2009 through Feb/2009

Period:
WP Budget
Hours Dollars

240 31,901.00
80 12,740.00
956 219,417.00
212 26,472.00
697 98,280.00
4 545.00
282 88,414.00
69 7,011.00
914 147,446.00
566 87,812.00
214 33,446.00
36 7,314.00
36 4,340.00
4,306 765,138.00

Hours

Remaining
Dollars

204 24,935.16
80 12,740.00
912 211,576.68
211 26,317.40
652 89,317.52
4 545.00
282 88,414.00
69 7,011.00
914 147,446.00
566 87,812.00
214 33,446.00
36 7,314.00
36 4,340.00
4,179 741,214.76






REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 FI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/6/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 2127109
State: CA Task Order Status: ON-GOING Invoice Date: 3/20/09
Region: 9 Performance Based: No Invoice Number: 001
Invoice Purpose: Monthly Progress
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00 1.00
PERINA, TOMAS Senior Engineer/Scientist/Specialist 23.00 23.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00 6.00
BEATTIE, MARIAN Administrative and Clerical 0.90 0.90
RICHARDSON, SHELLY 0.50 0.50
TOTAL, PRIME DIRECT LABOR 31.40 6,143.69 31.40 6,143.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 1



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

CH2M HILL CONSTRUCTORS

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 FIIFS
Contractor Name:

Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

CHEMICAL SITE CONTAMINATION

Work Area Code: RI

Action Code: Cco
Operable Unit: 02

TO Type: FIXED RATE
Type Site:

Task Order Status: ON-GOING
Performance Based: No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 601.29 3.00 601.29

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 FI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 2.00 2.00
TOTAL, TEAM SUB DIRECT LABOR 2.00 220.86 2.00 220.86

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC Work Area Code: RI
OMEGA 0U02 FI/FS Action Code: co
CH2M HILL INC Operable Unit: 02
EP S9 08 04 TO Type: FIXED RATE
09BC Type Site: CHEMICAL SITE CONTAMINATION
CA Task Order Status: ON-GOING
9 Performance Based: No
Task Title: PROJECT PLANNING AND SUPPORT

SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.40 36.40
SUBTOTAL, DIRECT COSTS 6,965.84 6,965.84
SUBTOTAL, TASK 1 COSTS 6,965.84 6,965.84

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 FI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 7.00 7.00
OCKERMAN, JEFF Staff Engineer/Scientist/Specialist 4.00 4.00
RISAT, TEDROS 2.00 2.00
CAIN, CRYSTAL Junior Engineer/Scientist/Specialist 8.00 8.00
FOXWORTHY, TERRY Senior Technician 0.90 0.90
TOTAL, PRIME DIRECT LABOR 21.90 2,831.30 21.90 2,831.30

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

CH2M HILL CONSTRUCTORS

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 FIIFS
Contractor Name:

Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

CHEMICAL SITE CONTAMINATION

Work Area Code: RI

Action Code: Cco
Operable Unit: 02

TO Type: FIXED RATE
Type Site:

Task Order Status: ON-GOING
Performance Based: No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 601.29 3.00 601.29

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 FI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 19.00 19.00
TOTAL, TEAM SUB DIRECT LABOR 19.00 2,098.17 19.00 2,098.17

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC Work Area Code: RI
OMEGA 0U02 FI/FS Action Code: co
CH2M HILL INC Operable Unit: 02
EP S9 08 04 TO Type: FIXED RATE
09BC Type Site: CHEMICAL SITE CONTAMINATION
CA Task Order Status: ON-GOING
9 Performance Based: No
Task Title: FIELD INVESTIGATION / DATA ACQUISITION

SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 43.90 43.90
SUBTOTAL, DIRECT COSTS 7,840.32 7,840.32
SUBTOTAL, TASK 3 COSTS 7,840.32 7,840.32

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 FI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 1.40 1.40
TOTAL, TEAM SUB DIRECT LABOR 1.40 154.60 1.40 154.60

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC Work Area Code: RI
OMEGA 0U02 FI/FS Action Code: co
CH2M HILL INC Operable Unit: 02
EP S9 08 04 TO Type: FIXED RATE
09BC Type Site: CHEMICAL SITE CONTAMINATION
CA Task Order Status: ON-GOING
9 Performance Based: No
Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1.40 1.40
SUBTOTAL, DIRECT COSTS 154.60 154.60
SUBTOTAL, TASK 5 COSTS 154.60 154.60

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 FI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 22.00 22.00
SUN, KERANG Project Engineer/Scientist/Specialist 22.00 22.00
TOTAL, PRIME DIRECT LABOR 44.00 8,818.92 44.00 8,818.92

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 FI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 1.30 1.30
TOTAL, TEAM SUB DIRECT LABOR 1.30 143.56 1.30 143.56

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC Work Area Code:

OMEGA 0U02 FIIFS Action Code:

CH2M HILL INC Operable Unit:

EP S9 08 04 TO Type:

09BC Type Site:

CA Task Order Status:

9 Performance Based:
Task Title: DATA EVALUATION

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: DE

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 45.30 45.30
SUBTOTAL, DIRECT COSTS 8,962.48 8,962.48
SUBTOTAL, TASK 6 COSTS 8,962.48 8,962.48

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:

Contractor Name:
Contract Number:

SSID:
State:
Region:

038-RICO-09BC
OMEGA 0U02 FI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

TASK ORDER TOTALS ALL TASKS

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 127.00 21,613.68 127.00 21,613.68
TOTAL, OTHER DIRECT COSTS 2,309.56 2,309.56
TASK ORDER TOTAL 23,923.24 23,923.24

Average Hourly Rate 188.37 188.37

Expenditure Limit Dollars 765,138.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 1A Task Order Supplemental Detail Report - Summary

Task Order Number: 038-RICO-09BC Work Area Code: RI

Task Order Title: OMEGA 0U02 FIIFS Action Code: Cco

Contractor Name: CH2M HILL INC Operable Unit: 002

Contract Number: EP S9 08 04 TO Type: FIXED RATE

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION

State: CA Task Order Status: ON-GOING

Region: 9 Performance Based: No

CH2M HILL INC

Expenditure Category Current Dollars Cumulative Dollars

Consumables 661.00 661.00
Field Equipment 1,485.59 1,485.59
Mail/Courier/Freight 162.97 162.97

Total, CH2M HILL INC ODCs 2,309.56 2,309.56

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2127109

3/20/09

001

Monthly Progress
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Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 FIIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
0. T CAT CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $

1 PP 6,965.84 6,965.84

3 Fl 5,530.76 2,309.56 7,840.32

5 AN 154.60 154.60

6 DE 8,962.48 8,962.48

Task Order Subtotal
Subpool Profit 0.00
TOTAL 21,613.68 2,309.56 0.00 0.00 0.00 23,923.24

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress
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Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 FIIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
No. | CAT CODE LABOR $ 0oDCs TRAVEL SUBPOOL FEES $

1 PP 6,965.84 6,965.84

3 Fl 5,530.76 2,309.56 7,840.32

5 AN 154.60 154.60

6 DE 8,962.48 8,962.48

Task Order Subtotal
Subpool Fee 0.00
TOTAL 21,613.68 2,309.56 0.00 0.00 0.00 23,923.24

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

Page 74
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